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Laser Trailer 

 

• Laser trailer: leg support and schedule 



Laser Transport – Part Update 

• Three optical tables: 5x12x2 ft^3, 2x4x4” ft^2, 4x6x1 

(4”) ft^3 & extension 

• Concrete supports for the Lego and Relay tables 

• View window, vacuum pipe, flange, and mechanical support 

• Mirrors, lens, & position feedback 

• Mechanical support: Stands for laser beam 
 

• Walls for laser tables 

• Cable feedthroughs 

• Temperature & humidity control 



Stands for Laser Mirror 

• Stands for gun table, relay table, and laser trailer 

• Material order 

• schedule 
 



Table & Support for CeC - Steven and Dave 

• Table and support: order ? 

• Laser transport from relay table to the CeC table ? 

• Installation after mid-Nov 

 



Additional Support 

• Heat sink by Dan Lehn 

• Rack x 4, 2 layers, <1 foot, by Tony 

• 2-layer Shelf for 5x12 ft^2 table by Dave and Dan 

or 

 



Table for Shaping & Cross-correlator 

 

• Laser spatial shaping 

• Cross-correlator 

• Work for Gatling gun 

 



Fiber Laser 

• Main amplifier is back 

 



Laser Beam Point Instability 

• Preamp @ 30 W (laser trailer vs ERL) 

 

• Main amplifier @ 100 W (laser trailer vs ERL) 

 


